
INTRODUCTION
With construction projects becoming more and more complex, the demand on the knowledge, 
skills and expertise of the project manager has increased correspondingly. This includes planning 
and controlling multiple key elements of project management, including time, cost, material, 
organisation, quality, delivery and safety. It is important that the project manager has the necessary 
knowledge and skill set to manage the building project professionally so as to complete and deliver 
the project to his clients on time and within budget.

Construction managers, consultants, project managers, architects and engineers who are involved 
in project planning and management should attend this course.

OBJECTIVES
At the end of the course, the participant should have acquired the skills and knowledge to:
• 	 understand the key elements of construction project management with regard to time, cost, 

material, organisation, quality, delivery and safety;
• 	 understand and manage risks in a construction project;
• 	 conduct effective meeting using action oriented agenda;
• 	 identify root causes of problems and initiate group thinking to contribute solutions;
• 	 develop process and techniques to improve decision making

E-LEARNING
100% online. May include pre-recorded 

session, live streaming/webinar and 
discussion forum, where applicable.

Project Management

REGISTRATION
To register, please log into our Online StoreFront (OSF) at https://eservices.bcaa.edu.sg/registration/#/
Login or scan QRcode and search for course code 
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CONTENTS
DAY 1
•	Definitions & Essentials of Project 

Management
• 	Methodology of Project Management
• 	Risk Management and Cost Control
• 	Contract Administration and Contracts 

Management
•	Contractual Disputes and Conflict 

Management
• 	Document Management
• 	Implementing Quality Management System
• 	Implementing the Environmental, 

Occupational Health & Safety System
• 	Case Study 

DAY 2 
• 	Project Policy & Delivery
• 	Works Co-ordination
• 	Safety & Security Management System
• 	Time Management
• 	Commissioning & Handing Over
• 	Case Study on project management
DAY 3
• 	Scenario based training and role play
• 	Plan, conduct and follow up the meeting
•	Team process in initiating group thinking 
•	Root causes of problems leading to delay in 

construction 
• 	Problem solving and decision making skills

LECTURER
PHILIP TAY has been involved in the Singapore construction industry for the last 39 years, working 
with statutory board, developer, as well as local and foreign contractors. He has held numerous 
positions ranging from Quantity Surveyor, Site Manager, Construction Manager, Project Manager, 
and Senior Project Manager to Director. He is currently engaged by the Singapore Institute of 
Management (SIM) to teach Construction Management for Bachelor’s degree Programme.

EDWARD HAN has a Bachelor Degree and a Master Degree from the National University of 
Singapore. Besides the wealth of engineering, technical and management knowledge, he has more 
than 25 years of project management experience. The projects he had successfully managed include 
various types of property development, facility management, IT and industrial projects. Besides many 
local projects, he had also managed several challenging developments in USA, China and other 
regional countries. A dynamic and engaging trainer, Edward has been sharing his wealth of project 
management experience and knowledge at the professional and tertiary level since year 2010.

LINUS WANG has been working for Consultants, Developers, and Contractors for more than 17 years. 
He used to manage and direct a team of PMs, RSOs, ECOs, Safety and Health Supervisors in the 
management of Quality, Environmental, Health & Safety aspects based on CONQUAS 21 requirements, 
SMS for construction worksites (CP 79), Environmental Pollution Control Act and Environmental 
Public Health Act. He used to focus on issues involving development and implementation of ISO 
14001, ISO 9001, and OHSAS 18001.  

ONLINE LEARNING VIA WEBINAR: 
DATE:  26 - 28 Aug 2020

TIME: 9.00am to 5.30pm

DELIVERY MODE: e-Learning 
via webinar and BCAA Learning 
Management System (LMS)

FEES (incl of GST): 
S$1,280.00 (without Subsidy)

S$442.62* (with WTU funding support for 
eligible local participants*)

TARGET AUDIENCE
Project Managers, Construction 

Managers, Engineers, Architects and 

Consultants.

AWARD
e-Certificate of Attendance (e-COA) 
will be awarded to participants who 
meet the attendance requirement.   

CPD POINTS
PEB:  -
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